COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/30/2007

ESTIMATE SUMMARY 13:19:57
CONTID: C16028 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16028-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 40.0 DAYS TIME ALLOW: 70 WORK DAYS
SH 83 EL PASO COUNTY LINE NORT PERCENT TIME: 57.14 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: STA0831-105
SH 83 EL PASO COUNTY LINE NORT
NAME OF ROAD: 083A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 08/25/2007 DATE TIME STARTED 07/09/2007
2635 DELTA DRIVE DATE LET 05/17/2007 DATE WORK BEGAN 07/09/2007
DATE AWARDED 05/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/11/2007 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 07/09/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,007,413.95 PARTICIPATING $ 8,315.00 $ 0.00
AWARD PROJECT AMT: S 2,713,890.85 NON-PARTICIPATING 1,805,275.55 1,120,323.46
PERCENT COMPLETE: 60.30% TOTAL EARNINGS 1,813,590.55 1,120,323.46
FUNDS AVAILABLE: $ 1,193,823.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,813,590.55 1,120,323.46
TOTAL CLAIMS: $ 0.00 RETAINAGE -40,708.36 -21,260.35
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,772,882.19 1,099,063.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,772,882.19 1,099,063.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,099,063.11
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CONTID: Cl6028 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16028-BID ESTIMATE RUN 08/30/2007
PROJECT: STA0831-105 ESTIMATE NO: 0002 13:19:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 27.000 0.000
EACH 0.000 0.00
373.00000 0.000 0.00
0065 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 5.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0070 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 0.000 0.00
455.00000 0.000 0.00
0075 210-04200 *ADJUST GUARDRAIL 0.000 0.000
LF 0.000 0.00
2.80000 0.000 0.00
0080 212-00006 *SEEDING (NATIVE) 7.860 0.000
ACRE 0.000 0.00
362.25000 0.000 0.00
0085 212-00032 *SOIL CONDITIONING 7.860 0.000
ACRE 0.000 0.00
3,400.00000 0.000 0.00
0090 213-00002 *MULCHING (WEED FREE HAY) 7.860 0.000
ACRE 0.000 0.00
569.25000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 1,572.000 0.000
1B 0.000 0.00
1.85000 0.000 0.00
0100 304-09000 AGGREGATE BASE COURSE (SPECIAL) 2,129.000 0.000
cy 0.000 0.00
17.90000 0.000 0.00
0105 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 114,900.000 59,490.000
(0-8")
SY 55,388.000 135,700.60
2.45000 114,878.000 281,451.10
0110 310-00610 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 1,870.000 968.000
(8-12")
sy 900.000 2,385.00

2.65000 1,868.000 4,950.20



CONTID: Cl6028 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16028-BID ESTIMATE RUN 08/30/2007
PROJECT: STA0831-105 ESTIMATE NO: 0002 13:19:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 51.650
TON 19.000 3,002.00
158.00000 70.650 11,162.70
0120 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 17,100.000 7,511.650
TON 9,120.280  483,374.84
53.00000 16,631.930 881,492.29
0125 403-34751 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 15,190.000 0.000
TON 5,245.590  314,735.40
60.00000 5,245.590 314,735.40
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 20,000.000 7,041.000
GAL 8,558.000 9,841.70
1.15000 15,599.000 17,938.85
0135 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 1.000 0.000
TON 0.000 0.00
870.00000 0.000 0.00
0140 606-01395 *TRANSITION TYPE 3L 8.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0145 606-02003 *END ANCHORAGE (NONFLARED) 8.000 0.000
EACH 0.000 0.00
1,941.00000 0.000 0.00
0150 609-60011 CURB TYPE 6 (SECTION M) 3,800.000 0.000
LF 0.000 0.00
4.35000 0.000 0.00
0155 612-00001 *DELINEATOR (TYPE I) 300.000 0.000
EACH 0.000 0.00
12.80000 0.000 0.00
0160 612-00003 *DELINEATOR (TYPE III) 57.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0165 614-00012 *SIGN PANEL (CLASS II) 120.000 0.000
SF 0.000 0.00

17.05000 0.000 0.00



CONTID: Cl6028 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16028-BID ESTIMATE RUN 08/30/2007
PROJECT: STA0831-105 ESTIMATE NO: 0002 13:19:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 60.000 0.000
LF 0.000 0.00
19.20000 0.000 0.00
0175 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 5.000 0.000
EACH 0.000 0.00
208.00000 0.000 0.00
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
8,280.00000 0.900 7,452.00
0185 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 45,000.00
90,000.00000 1.000 90,000.00
0190 627-00005 *EPOXY PAVEMENT MARKING 540.000 0.000
GAL 0.000 0.00
57.95000 0.000 0.00
0195 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,500.000 989.000
GAL 1,084.000 28,075.60
25.90000 2,073.000 53,690.70
0200 630-00000 *FLAGGING 4,200.000 1,066.250
HOUR 1,511.250 28,184.81
18.65000 2,577.500 48,070.38
0205 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 1.000
DAY 4.000 416.00
104.00000 5.000 520.00
0210 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 18.000
DAY 23.000 10,718.00
466.00000 41.000 19,106.00
0215 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 6.500
EACH 0.500 38.83
77.65000 7.000 543.55
0220 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 19.000
EACH 8.000 621.20

77.65000 27.000 2,096.55



CONTID: Cl6028 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16028-BID ESTIMATE RUN 08/30/2007
PROJECT: STA0831-105 ESTIMATE NO: 0002 13:19:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 4.000
EACH 1.000 77.65
77.65000 5.000 388.25
0230 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
8,280.00000 1.000 8,280.00
0235 630-80360 *DRUM CHANNELIZING DEVICE 200.000 23.000
EACH 53.500 1,939.38
36.25000 76.500 2,773.13
0240 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0245 630-80380 *TRAFFIC CONE 300.000 100.000
EACH 0.000 0.00
10.35000 100.000 1,035.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 21,329.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 36,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: Cl6028 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 16028-BID ESTIMATE RUN 08/30/2007
PROJECT: STA0831-105 ESTIMATE NO: 0002 13:19:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70025 F/A QUALITY INCENTIVE PAYMENT 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 208-00206 EROSION CONTROL SUPERVISOR CO 002--REVISION OF 40.000 6.000
STORMWATER MANAGEMENT PLAN
DAY 7.000 1,155.00
165.00000 13.000 2,145.00
0435 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) MCR LINE 300.000 0.000
01--CONSTRUCTION TRAFFIC SIGN SPECIAL / CO 003
SF 150.000 4,377.00
29.18000 150.000 4,377.00
0440 208-00020 SILT FENCE MCR LINE 02--SILT FENCE / CO 003 800.000 400.000
LF 360.000 594.00
1.65000 760.000 1,254.00
0445 900-00006 ADDED ITEM (DOLLAR)/ MCR LINE 03--DSL INTERNET SERVICE 620.000 0.000
/ CO 003
DOL 0.000 0.00
1.00000 0.000 0.00
0450 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) MCR LINE 04 / CO 1,000.000 0.000
005
LF 0.000 0.00
17.66000 0.000 0.00
0455 202-01130 REMOVAL OF GUARDRAIL TYPE 3 MCR LINE 05 / CO 005 1,300.000 0.000
LF 0.000 0.00
3.69000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,863,599.10 $1,104,773.46%5 1,789,725.55
CAT NO0300 G-18-BC

0295 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 358.000 0.000
SY 0.000 0.00

1.85000 0.000 0.00
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PCN: 16028-BID ESTIMATE RUN 08/30/2007
PROJECT: STA0831-105 ESTIMATE NO: 0002 13:19:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 G-18-BC

0300 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 358.000 0.000
sy 0.000 0.00
25.10000 0.000 0.00
0305 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 18.000 0.000
SY 0.000 0.00
234.30000 0.000 0.00
0310 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 4.000 0.000
sy 0.000 0.00
569.00000 0.000 0.00
0315 202-05100 *SANDBLASTING REINFORCING STEEL 22.000 0.000
sY 0.000 0.00
8.85000 0.000 0.00
0320 202-05150 *SANDBLASTING 3,224.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
0325 210-00425 *RESET BRIDGE RAILING 230.000 0.000
LF 0.000 0.00
58.20000 0.000 0.00
0330 210-00500 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.000
EACH 1.000 7,775.00
7,775.00000 1.000 7,775.00
0335 515-00400 *CONCRETE SEALER 358.000 0.000
SY 0.000 0.00
7.70000 0.000 0.00
0340 601-05010 *CONCRETE CLASS H (SPECIAL) 30.000 0.000
cy 0.000 0.00
803.70000 0.000 0.00
0345 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 358.000 0.000
SY 0.000 0.00

7.25000 0.000 0.00
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PCN: 16028-BID ESTIMATE RUN 08/30/2007
PROJECT: STA0831-105 ESTIMATE NO: 0002 13:19:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 G-18-BC

0350 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,500.000 0.000
1B 0.000 0.00
2.95000 0.000 0.00
CAT 0300 CURRENT AMT $ 75,947.30 $ 7,775.00 % 7,775.00

CAT NO0301 G-18-H

0355 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 286.000 0.000
sy 0.000 0.00
1.85000 0.000 0.00
0360 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 286.000 0.000
SY 0.000 0.00
25.10000 0.000 0.00
0365 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 14.000 0.000
sy 0.000 0.00
234.30000 0.000 0.00
0370 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 3.000 0.000
SY 0.000 0.00
569.00000 0.000 0.00
0375 202-05100 *SANDBLASTING REINFORCING STEEL 17.000 0.000
sy 0.000 0.00
8.85000 0.000 0.00
0380 202-05150 *SANDBLASTING 2,576.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
0385 210-00425 *RESET BRIDGE RAILING 184.000 0.000
LF 0.000 0.00
58.20000 0.000 0.00
0390 210-00500 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.000
EACH 1.000 7,775.00
7,775.00000 1.000 7,775.00
0395 515-00400 *CONCRETE SEALER 286.000 0.000
sy 0.000 0.00

7.70000 0.000 0.00
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PCN: 16028-BID ESTIMATE RUN 08/30/2007
PROJECT: STA0831-105 ESTIMATE NO: 0002 13:19:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 G-18-H
0400 601-05010 *CONCRETE CLASS H (SPECIAL) 21.000 0.000
cy 0.000 0.00
803.70000 0.000 0.00
0405 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 286.000 0.000
SY 0.000 0.00
7.25000 0.000 0.00
0410 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,960.000 0.000
1B 0.000 0.00
2.95000 0.000 0.00
CAT 0301 CURRENT AMT $ 59,552.55 $ 7,775.00 % 7,775.00
CAT NO0400 CONSTRUCTION ENGINEERING
0415 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
3,795.00000 1.000 3,795.00
0420 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
3,795.00000 1.000 3,795.00
0425 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
725.00000 1.000 725.00
CAT 0400 CURRENT AMT $ 8,315.00 $ 0.00$ 8,315.00
PROJECT TOTAL CURRENT AMT $ 3,007,413.95 $1,120,323.46 S 1,813,590.55



